Various

Various

T09-0001

1353

Various

Various

Various

Install remote Monitors

DM/DD

On Schedule to meet 6/06/13

completion date.

Various

Various

T09-0003

1370

Various

Various

Various

Install remote Monitors

DM/DD

On Schedule to meet 6/06/13
completion date.

Various

Various

T09-0004

1371

Various

Various

Various

Install remote Monitors

DM/DD

On Schedule to meet 6/06/13
completion date.

542 136J

213.08-STL

T12-0136

1661

E. 26th Rd.

(n) Ohlman

Montgomery

AFLS&G/APPR

DM/JRS

Installation has begun. On
Schedule to meet 10/03/13
completion date.

Inventory List

5/2/2013



